
Proyecto del MCR‐ZTSC 
 avances hasta la fecha

XXV Reunión del Comité
 

Especial de Turismo Sostenible 
Guatemala ‐

 
23 de mayo, 2014 



Desarrollos recientes del MCR‐ZTSC



 
Mayo a septiembre, 2013 : segunda revisión del proyecto y 

 
actualización de los componentes del proyecto ( necesarios para facilitar 

 
un cambio en la Administración de la Dirección de Turismo Sostenible de la AEC) 



 
Trabajo intensivo entre la  AEC & CRM para definir los términos de 

 
referencia de la consultoría 



 
28 de octubre, 2013 : lanzamiento de la consulta 



 
14 de noviembre, 2014: fecha de recepción de las propuestas 



 
11 de febrero, 2014 : revisión de las propuestas y selección del 

 
equipo de consultores en colaboración con CMT/AEC/CRM 



 
1 de abril, 2014

 
: firma del contrato con la compañía elegida 



 
Teleconferencias entre la AEC‐CRM‐Consultores + reuniones físicas 

 
entre CRM‐Consultores 



 
23 de abril, 2014 Recepción del Informe Inicial 



 
Preparación del Taller sobre experiencias pasadas y buenas 

 
prácticas en sostenibilidad con el consultor 



MCR‐ZTSC plan de acción

First meeting (Conference call)
Inception report

1 PHASE I ‐ Inventory and identification of potential STZC
1,1 Preparation of work plan and time frame to be approved by RC and ACS 
1.2 Preparatory work and documentation 
1.3 25TH MEETING OF THE SPECIAL COMMITTEE ON SUSTAINABLE TOURISM 
1.4 Identifying initiatives for the development of sustainable tourism
1.5 Identification of relevants partners for the establisment of RCM 
1.6 Preparation of a report 
1.7 Executive Committee 
2 PHASE II ‐ Analysis and  elaboration of a strategy for the operation of RCM‐STZ
2.1 Documentation review

Contacts  with Countries  representatives  and partners .

2.2 Review of policies and strategies of Member States
Analys is  of progress  and expecctations  of partners .

2.3 Marketing and promotion methods
Meta  ana lys is  of pol i tica l  marketing. 

Surveys .

2.4 Structure and operating strategies of RCM‐STZC 
Development of recommandations .

2.5 Preliminary report and recommendations
Executive Committee

3 PHASE III ‐ Creation tools  RCM‐STZC
3.1 Presentation of the preliminary results of the inventory

Feedback to partners .
3.2 Preparation of documents for the management, marketing and promotion STZC

Redaction brochures .
3.3 Development, testing and launch of the website

Pre-test with a sample of partners

Validation of the overall structure and functionning of the weebsite.
3.4 Development of teaching documents

Development aid system and support.
3.5 Preparation of the interim report

Executive Committee
4 PHASE IV ‐ Development and full implementation of tools for promotion of  STZC
4.1 Preparation of a draft final report
4.2 Preparation of PPT presentation 

Executive Committee
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