
Projet MCR‐ZTDC 
 Progrès réalisés à ce jour

XXVe

 

Réunion du Comité
 

spécial sur le Tourisme durable
Guatemala – le 23 mai 2014 



Évolution récente du MCR‐ZTDC



 
Mai à septembre 2013 : deuxième examen du projet et mise à jour 

 
des composantes du projet (nécessaires pour faciliter un changement dans 

 
l’administration de la Direction du Tourisme durable de l’AEC) 



 
Travail assidu entre l’AEC et le CRM pour finaliser le cahier des 

 
charges de la consultation



 
28 octobre 2013 : lancement de la consultation



 
14 novembre 2014 : date de réception des propositions



 
11 février 2014 : examen des propositions et sélection de l’équipe 

 
de consultants en collaboration avec le CMT /AEC /CRM



 
1er

 

avril 2014

 
: signature du contrat avec la société

 
sélectionnée



 
Téléconférences AEC‐CRM – Consultant + réunions physiques entre 

 
le CRM et le Consultant



 
23 avril 2014 Réception du rapport initial 



 
Préparation de l’Atelier sur les expériences acquises et bonnes 

 
pratiques du tourisme durable avec le consultant



Plan d’action du MCR‐ZDTC

First meeting (Conference call)
Inception report

1 PHASE I ‐ Inventory and identification of potential STZC
1,1 Preparation of work plan and time frame to be approved by RC and ACS 
1.2 Preparatory work and documentation 
1.3 25TH MEETING OF THE SPECIAL COMMITTEE ON SUSTAINABLE TOURISM 
1.4 Identifying initiatives for the development of sustainable tourism
1.5 Identification of relevants partners for the establisment of RCM 
1.6 Preparation of a report 
1.7 Executive Committee 
2 PHASE II ‐ Analysis and  elaboration of a strategy for the operation of RCM‐STZ
2.1 Documentation review

Contacts  with Countries  representatives  and partners .

2.2 Review of policies and strategies of Member States
Ana lys i s  of progress  and expecctations  of partners .

2.3 Marketing and promotion methods
Meta  ana lys is  of pol i tica l  marketing. 

Surveys .

2.4 Structure and operating strategies of RCM‐STZC 
Development of recommandations .

2.5 Preliminary report and recommendations
Executive Committee

3 PHASE III ‐ Creation tools  RCM‐STZC
3.1 Presentation of the preliminary results of the inventory

Feedback to partners .
3.2 Preparation of documents for the management, marketing and promotion STZC

Redaction brochures .
3.3 Development, testing and launch of the website

Pre-test with a sample of partners

Validation of the overall structure and functionning of the weebsite.
3.4 Development of teaching documents

Development aid system and support.
3.5 Preparation of the interim report

Executive Committee
4 PHASE IV ‐ Development and full implementation of tools for promotion of  STZC
4.1 Preparation of a draft final report
4.2 Preparation of PPT presentation 

Executive Committee

Phases and activities description
Year

Scoping mission

April May

Planification 

July August Sept. Oct.Month
2015

finalisationExecution

Feb. March AprilNov. Dec.
2014

Jan.June

Fin du projet : juin 2015
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