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MCR‐ZTDC recent development



 
May to September 2013 : second review of the project and 

 
updating of the project components ( necessary to facilitate a change in the 

 
Administration of the Directorate of Sustainable Tourism of the ACS) 



 
Intensive work between ACS & CRM to finalize terms of references

 
for consultancy



 
October 28th 2013 : launch of consultation



 
November 14th, 2014: date for receipt of proposals



 
February 11, 2014 : review of the proposals and selection of the 

 
team of consultants in collaboration with CMT /ACS /CRM



 
April 1st

 

2014

 
: signing of the contract with selected company



 
Teleconferences ACS‐CRM – Consultant + physical meetings CRM‐

 
Consultant



 
April 23rd 2014 Reception of Inception report 



 
Preparation of Workshop on past experiences and good practices in 

 
sustainable with consultant



MCR‐ZDTC plan of action

First meeting (Conference call)
Inception report

1 PHASE I ‐ Inventory and identification of potential STZC
1,1 Preparation of work plan and time frame to be approved by RC and ACS 
1.2 Preparatory work and documentation 
1.3 25TH MEETING OF THE SPECIAL COMMITTEE ON SUSTAINABLE TOURISM 
1.4 Identifying initiatives for the development of sustainable tourism
1.5 Identification of relevants partners for the establisment of RCM 
1.6 Preparation of a report 
1.7 Executive Committee 
2 PHASE II ‐ Analysis and  elaboration of a strategy for the operation of RCM‐STZ
2.1 Documentation review

Contacts  with Countries  representatives  and partners .

2.2 Review of policies and strategies of Member States
Ana lys i s  of progress  and expecctations  of partners .

2.3 Marketing and promotion methods
Meta  ana lys is  of pol i tica l  marketing. 

Surveys .

2.4 Structure and operating strategies of RCM‐STZC 
Development of recommandations .

2.5 Preliminary report and recommendations
Executive Committee

3 PHASE III ‐ Creation tools  RCM‐STZC
3.1 Presentation of the preliminary results of the inventory

Feedback to partners .
3.2 Preparation of documents for the management, marketing and promotion STZC

Redaction brochures .
3.3 Development, testing and launch of the website

Pre-test with a sample of partners

Validation of the overall structure and functionning of the weebsite.
3.4 Development of teaching documents

Development aid system and support.
3.5 Preparation of the interim report

Executive Committee
4 PHASE IV ‐ Development and full implementation of tools for promotion of  STZC
4.1 Preparation of a draft final report
4.2 Preparation of PPT presentation 

Executive Committee
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